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Applications in PI 5
The Program Increment will plan the work for the
following list of applications/services:

Common Metadata Repository
Earthdata
Earhdata Login
Earthdata Search Client
ECHO
MMT
NGAP
SDPS (next release)
GIBS / Cumulus
UIUX
Earthdata Infrastructure

Program Increment 5 Retrospective
 

Program Capabilities
 

Execution Activities

Program Increment 5 Execution

Issues/Risks
 Program Increment 5 Risks / Issues

Program Increment Objectives
 Program Increment 5 Objectives

Program Increment 5 dependency

matrix

 Program Increment 5 - Dependency Board

Welcome to PI 5
This program Increment is scheduled to run from April 3rd - June 24th. The PI planning session will take place on March 28th and 29th
GSFC.

 

PI Guidelines/Run Rules:

This PI is covering 12 weeks (5 (2 week development) sprints and 1 (2 week) IP sprint)
This PI is being planned by defining and ranking ( )  at the Value Stream level. The capabilities will beWSJF capabilities
associated to ESDIS goals and to the within the EED-2 Release train (RT).features and enablers 
Infrastructure Projects: For this PI Infrastructure project Enablers are to be included if they are part of a Capability or a
dependency of a Feature. All other infrastructure projects will be treated as a maintenance activity will follow the maintenance
process for approval.
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Program Increment 5 Inspect & Adapt

 

Presentations

 

 Planning Activities

Program Increment 5 Specification

Workshops

Improve information discoverability -

ED Structure Content

NGAP Operations

ECC

Program Increment Planning checklist
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